

11th October 2023

Dear Sir/Madam,

Notification of the Programme for the activities planned up until the 31st October 2023 at Atlantic House, 1 St Albans Grove, London.

I write on behalf of MYCO <https://mycoltd.co.uk/> who is acting as the main contractor for the works at Atlantic House, 1 St Albans Grove, London (Planning Consent PP/22/01567).

Continuing from our previous correspondence, we would like to inform you about elements achieved to date and forthcoming works.

As outlined below, we have made some significant progress on site:

- Completion of soft strip
- Installation of signage and AED to the hoarding
- Installation of CCTV and perimeter lighting
- Material testing complete

As such, we would like to make you aware that our primary focus over the next few weeks will be on design development.

Site Set-Up

Once outstanding conditions are met, we will complete the installation of our site welfare facility for the main works.

Surveys and Investigations

Our site engineers will install levels, benchmarks and targets in the next week.

Demolition

The soft strip out works are now complete in preparation for main demolition, which will commence once required approvals are in place.

If you wish to review and you have any comments or questions regarding the above, please contact me directly via emmett.frawley@mycoltd.co.uk or via the community liaison website thomas-s-kensington.co.uk.

Yours faithfully,

Emmett Frawley

Emmett Frawley
Project Manager
On behalf of MYCO Contractors Ltd

Email: emmett.frawley@mycoltd.co.uk