

31st January 2024

Dear Sir/Madam,

Please see below the upcoming activities planned until the 1st March 2024 at Atlantic House, 1 St Albans Grove, London, W8 5PN. Continuing from our previous correspondence, we would like to inform you about elements achieved to date and upcoming works:

Within the reporting period:

- Installed demolition scaffold
- Demolished Atlantic House
- 70% demolition of Link Building

Outlined below is a list of works that we will be carrying out in February 2024:

- Removal of demolition machinery from site
- Installation of new site welfare
- Temporary enabling works to Lytham House
- Installation of piling mat
- Temporary works to support the Lytham House

Please note: MYCO would like to remind residents that the delivery and collection of plant/machinery associated with demolition is subject to a movement order, meaning that transport occurs out of normal working hours. We would like to apologise for any inconvenience this may cause.

If you wish to review and you have any comments or questions regarding the above, please contact me directly via emmett.frawley@mycoltd.co.uk or via the community liaison website thomas-s-kensington.co.uk.

Yours faithfully,
Emmett Frawley

Emmett Frawley
Project Manager
On behalf of MYCO Contractors Ltd
Email: emmett.frawley@mycoltd.co.uk

Written on behalf of MYCO <https://mycoltd.co.uk/>, main contractor for the works at Atlantic House, 1 St Albans Grove, London, W8 5PN.