

Atlantic House



Dear Neighbour,

Welcome to the June edition of the Atlantic House Construction Newsletter, keeping our neighbours updated on upcoming construction activities.

The developer, Thomas's London Day Schools and the contractor, MYCO, remain committed to working with the community as construction progresses.

As members of the Considerate Constructors Scheme, it is important that we respect the community. With this in mind, the onsite team have put in place a number of robust measures to keep noise, dust and vibration to a minimum.

Thank you again for your patience and cooperation.
Kind regards

The Project Team

GET IN TOUCH – *If you have any queries or concerns*

Terry O'Neil Senior Project Manager

T 07464322066

E Terry.ONeil@mycoltd.co.uk

Feedback@thomas-s-kensington.co.uk

W [Thomas-s Kensington \(thomas-s-kensington.co.uk\)](https://www.thomas-s-kensington.co.uk)

WORKS UPDATE FOR MAY

- Underpinning of the existing foundations in Lytham House continued.
- Demolition of the eastern façade of Atlantic House was completed with all demolition plant collected from site.
- Façade retention continued, with all external steel beams installed.
- Crane base enabling works had been completed.

UPCOMING WORKS FOR JUNE

- Groundworks in Atlantic House to commence.
- Tower crane installation scheduled for the 29/06/24 and 30/06/24. All works will be in conjunction with the traffic management plans which have been approved by RBKC.
- Demolition of the roof and third floor of Lytham House scheduled for w/c 17/06/24. This work does not involve any demolition plant and will be demolished with hand-tools.
- Internal façade retention on ground floor to floor two continued.
- Structural strengthening of Atlantic House continued.
- Demolition scaffold to the eastern façade of Atlantic House will be struck.